
Welcome

Capital Campaign Open Meeting

Please help 
yourself to 
dessert and 

coffee.



~2000~ ~2010~
}Number of Students: 

12

}Net Assets: $6,825

}Number of Students: 
330

}Net Assets: $920,791



PROPOSED TIMELINE 
FOR NEW CAMPUS
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2011/2012

ÅPLANNING
ÅSize of school
ÅFinalize Master Plan
ÅPlace for portables

ÅPERMITTING
ÅPREP SITE
ÅUtilities/Lighting/Landscaping

ÅPROVIDENCE DRIVE
ÅPARKING LOT
ÅPURCHASE
ÅPortables
ÅAdjoining 10 acres
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PROPOSED TIMELINE FOR NEW CAMPUS

2011/2012

ÅPLANNING
ÅSize of school
ÅFinalize Master Plan
ÅPlace for portables

ÅPERMITTING
ÅPREP SITE

ÅUtilities/Lighting/Landscaping
ÅPROVIDENCE DRIVE
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FALL 2012

ON THE LAND AT LAST:
ÅPortables
ÅPermanent building begins construction
ÅSplit Campus 
ÅSport Fields

FALL 2013

PORTABLES
ÅFinish permanent building
ÅSplit campus

FALL 2014

PERMANENT BUILDING COMPLETE
ÅAll students on campus
ÅPortables still being used
ÅPrep for new buildings:
ÅEducational
ÅSports fields facilities
ÅFine Arts







PHASE 1 ðPURCHASE OF LAND

Status:  Land Purchased July 2010
Å$1.2 million raised in pledges and cash 
donations February ðJune 2010
Å$950k down payment on land in July 2010

Å$250k in pledges to be collected
Å$500k additional to be raised to pay 
off full amount of $1.7 million.



Tasks to be Accomplished ð

} Site visits ðto schools who have 

òwalked the walkó

} Development of 

Logistics/Construction Team

} Studio Red architects 

} Studio Red Architects

www.studioredarchitects.com

} Finalize Master Plan for school

http://www.studioredarchitects.com/


Tasks to be Accomplished ð

BALLPARK NUMBERS:

} Pay off land - $500,000

} Tie into utilities, construction of 
òProvidence Driveó , construction of parking 
lot, site prep and portables - $2,000,000 -
$3,000,000

} Option to purchase 10 acres  ??? 

} COMPLETE PHASE TWO: $2.5 - $3.5 million 

(portables on land and split campus by fall 

2012) 

} Plus option to purchase ten additional acres: 
$???



Tasks to be Accomplished:

} PERMANENT BUILDING ON 
LAND WITH FULL CAMPUS BY 
FALL 2014.

} ADDITIONAL ROADS AND 
PARKING

} LANDSCAPING

} SPORTS FIELDS

} ADDITIONAL PORTABLES ?

} FINALIZE PLANS FOR 
ADDITIONAL BUILDINGS: 
EDUCATIONAL, FINE ARTS,  
SPORTS FACILITIES.



Whatõs Been Doneé

ÅInvestment in Professional Advancement Staff

ÅFeasibility Study 

ÅCapital Campaign Committee 


